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MEMORANDUM 
 
 

 

TO:  MAYOR SULKA AND MEMBERS OF TOWN COUNCIL 
 

FROM:  Kim Jones, Director of Engineering  

SUBJECT:   Department of Engineering Consent Agenda 

DATE:  January 12, 2016 

CC:  Marc Orlando, ICMA-CM, Town Manager 
 
 
 
 

CAPITAL IMPROVEMENTS PROGRAM (CIP) &  
SPECIAL PROJECTS UPDATES 

 

PATHWAYS 
1. General Pathways: Bluffton Park Sidewalk Extension Construction 

• Completed: 8th Street sidewalk extensions to Recreation Court. 

• Next Steps: Crosswalk painting. Currently obtaining bids. 

 
2. Goethe/Shults Sidewalks: Engineered Design Phase 

• Staff has set up an informational public meeting to review the revisions of the 
sidewalk plans at the Rotary Community Center on January 26th.    

 The Public meeting will also be the kick off for the creation of a neighborhood 
plan for the Goethe/Shults neighborhood. 

 Decision has been made to proceed with the construction of the first phase of 
the sidewalk, which is only for one side of the street. 

 Next Steps: Completion of a neighborhood plan and apply for CDBG Grant 
Funding. 

 
SEWER & WATER 

1. Buck Island-Simmonsville Sewer (Phase 3): Construction Phase 

 Jordan Construction finished the Jack & Bore under Buck Island Road and tied 
into the manhole at Resort Services Inc. They also finished the Jack & Bore 
under Buck Island Road at Henry Jones Road. They are currently laying 8” 
gravity sewer main along the north side of Buck Island Road between 
Simmonsville Road and Kitty Road. 

 Working with Lowcountry Council of Governments to obtain current income 
statements to verify Low-Moderate Income status. This will be an on-going 
process until all forms are received. 

 Next Steps: Jordan has two (2) crews working on site to finish construction   
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by March 2016. 

 
2. Buck Island-Simmonsville Sewer (Phase 4): Engineered Design Phase 

 Final design of the sewer has been completed and all permits have been 
received. 

 Easement letters have been sent to all property owners; to date eight (8) of the 
eighteen (18) offers have been accepted.  

 Next Steps: Condemnation of easements will begin in January 2016 in an 
attempt to give the residents one last opportunity to accept our offer. 

 
3. Buck Island-Simmonsville Sewer (Phases 5 A, B, C): Engineered Design 

Phase 

 Final design for Phase 5A, 5B, and 5C is in progress. 

 Engineer will start easement plats in January to begin the acquisition phase. 

 Next Steps: Engineer will submit final design to regulatory agencies for 
comments/permits in January. 

 
4. Jason Street Sanitary Sewer: Engineered Design Phase 

 The Town and Beaufort Jasper Water Sewer Authority (BJWSA) have agreed on 
a Memorandum of Agreement in which: 

o BJWSA will contribute $200,000 towards the project. 

o BJWSA will take the lead on the design and construction phase. 

o The Town will still be involved and assist in easement acquisition, 
construction, approval of invoices, and communication with residents. 

o The Memorandum of Agreement with BJWSA was presented and 
approved at the December Town Council meeting. 

o Staff conducted a meeting with representatives of BJWSA and the 
engineer to assess the status of the project and formulate a schedule. 

 Next Steps: Staff will continue to work with BJWSA and the engineer to ensure 
this project continues to move forward on a timely basis. 

 
5. Toy Fields: Construction Phase 

 Beaufort Jasper Water Sewer Authority is the project manager in partnership 
with the Town for this project.  

 Construction work is almost complete. All the gravity main and services have 
been installed and work on the Pump Station is underway.  

 The contractor is working on completing the Pump Station and testing the 
system. 

 Next Steps: Upon receipt of the Permit to Operate from DHEC, the residents 
will be connected to the system. Completion is scheduled for January 2016. 

 

ROADWAY IMPROVEMENTS 
1. May River Road Streetscape (Final Phase): Conceptual Design Phase 

 South Carolina Department of Transportation (SCDOT) responded on the 16th 
and tentatively approved 11’ travel lanes with 10’ wide parking spaces. 
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 Received feedback from SCDOT on Design Exception report. Addressed concerns 
and resubmitted on December 21st.  

 Request for Proposals for the appraisal services are being prepared. Appraisers 
must be SCDOT Certified. 

 Received revised plans per SCDOT written comments. Staff requested additional 
changes based on internal review of plans.  

 Engineer has made revisions requested by staff and the plans have been 
resubmitted to the SCDOT for review. 

 Staff has commenced work on the bid documents. 

 Next Steps: Advertise and select appraiser for appraisal services. 

 
2. Bluffton Road/Bluffton Parkway Circle: Conceptual Design Phase 

 Encroachment permit for landscaping was submitted to South Carolina 
Department of Transportation on November 9, 2015. 

 SCDOT requested additional information on Site Distance Triangles. This 
information was supplied to them.  

 Staff has obtained pricing for installation of a well and electrical supply at the 
traffic circle. 

 Landscape drawings and project scope are complete. 

 Next Steps: Staff will commence working on bid documents for the landscaping 
and finalize the contract for the well contractor. Landscape installation will begin 
in March 2016. 

 

OLD TOWN IMPROVEMENTS 
1. Calhoun Street and Adjacent Area Study: Conceptual Design Phase 

 Town Council workshop held in October and comments gathered to provide staff 
with direction.   

 Held Skype meeting on presentation materials. Sent final markup to consultant. 

 A completed conceptual design and report will be presented at Town Council 
meeting January 2016. 

 Obtaining pricing for the parking space “T” striping, repainting of existing 
striping and bike racks along Calhoun Street. 

 Next Steps: Short-term measures include signage to limit parking times on 
Calhoun Street, stripe “T’s” for parking, and install no parking signs along 
Lawton, Church, and Lawrence Streets.  Install bike racks and signs for park 
rules at DuBois Park, including no smoking.  

 
2. Old Town Lighting & Parking Signs 

 As part of this initiative and park improvements, string lights were installed at 
Oyster Factory Park in the pavilion area. 

 Staff obtained priority areas for lighting improvements from Bluffton Police 
Department and has shared with lighting team from SCE&G for cost-estimates 
and phasing plan to present to Council for consideration in FY2017 budget. 

 Parking sign improvements to be completed with short-term actions related to 
Calhoun Street project above. 
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 Staff has obtained pricing for the addition of four or five lights along Calhoun 
Street. The new lights will be the same pole and fixture type as the existing 
lights. Staff finalizing placement with the merchants and residents. 

 Staff has also completed the pricing for the installation of five street lights along 
the east side of Bluffton Road just north of the intersection with May River Road 
and is investigating the installation of additional lighting along the east side of 
Bluffton Road in the same area.   

 Next Steps: Finalize contracts and coordinate the installation of the new street 
lights. 

 

PARK DEVELOPMENT 
1. Parks and Recreation Improvements: DuBois Park - Construction Phase 

 Staff advertised an Invitation for Bids for the synthetic playground surface. Bids 
are to be submitted to the Town on January 7th.  

 Staff is working with contractor to install additional accent lighting for the trees 
in Dubois Park. 

 Next Steps: Select contractor and complete the installation of the 
design/construction of synthetic playground surface. 

 
2. Oyster Factory Park: Design Phase 

 Dock 

o The design engineer has completed the redesign of the dock and handicap 
access ramp and additional boat ramp lane. 

o Because of the higher than anticipated cost of the 2 lane boat ramp, the 
project was rebid. The project was rebid, and results were received on 
December 29, 2015. 

o Final permits from the Department of Natural Resources and South Carolina 
Department of Health and Environmental Control were received on 
November 30, 2015.   

o Next Steps: Analyze the bid numbers, finalize the contract, issue the 
Notice to Proceed, and commence construction. Construction is scheduled 
to begin in January 2016 with completion by the end of April 2016. 

 Parking Lot 

o Carolina Engineering Consultants has finalized the re-design of the parking 
lot per the new Oyster Factory Park Master Plan.  

o The contractor, who was the lowest bidder from the original Invitation for 
Bids, has the new plans and is currently in the process of re-negotiating the 
final contract. 

o Work commenced on December 28, 2015 with the installation of the 
erosion control measures and tree protection.   

o Next Steps: Finalize contract. Construction will be completed mid-March 
2016.    

 Garvin House 

o Staff has advertised an Invitation for Bid for the re-construction of the 
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Garvin House. 

o Bids are due on the morning of January 6th. 

o Staff has retained a consultant to assist with project over-site, advocacy and 
outreach, along with assistance in additional sources of financial support of 
the project. 

o Staff will pursue the possibility of obtaining a $200,000 grant. 

o Next Steps: Review the bids and prepare a presentation for Town Council 
Workshop on January 19th. 

 Pavilion Area 

o Completed: Bluffton Electric, LLC has completed the installation of the 
string lights at the pavilion/cookout area of Oyster Factory Park. 

o Next Steps: Installation of M.A.S.H.-style signs on central light post. 

  

TOWN FACILITIES 
1. Buckwalter Place Multi-County Commerce Park 

 A public-private partnership agreement that will further develop Buckwalter Place 
Commerce Park has been established among the Town of Bluffton, the Bluffton 
Public Development Corporation and Southeastern Development Associates 
(formerly known as Blanchard and Calhoun Commercial).  

 The agreement provides for continued public infrastructure investment 
supportive of the multi-county commerce park.  

 Next Steps: Site design and development permitting of the property has begun, 
and construction is expected to begin in the first quarter of 2016, with 
completion of the initial $30 million phase will be in mid-2017.  

 
2. Town Hall Redevelopment 

 Generalized conceptual design has been completed. 

 Next Steps: Witmer Jones Keefer will prepare a Comprehensive Plan in 
preparation for Town Council’s review at the upcoming January Workshop. 

 

STORMWATER 
1. May River Watershed Action Plan Wetlands Restoration: Conceptual 

Design Phase 

 Data collection is ongoing from installed monitoring wells. 4 months of stream 
and groundwater depth data is being collected to guide design alternatives. 

 Next Steps: Draft Hydrology Report submittal. 

 
2. 319 Grant Phase 2 (Pine Ridge BMP Retrofit): Engineered Design Phase 

 Town Staff and consultant presented the project and update at the annual Pine 
Ridge POA meeting. 

 Invitation for Bids issued with bids due on December 9, 2015. 

 3 bids were received and have been analyzed. 

 Next Steps: Execute construction contract with lowest qualified bidder. 

 
3. Hampton Lakes Stormwater Retrofit 
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 On hold as grant funding was not awarded. 

 
4. Stormwater Utility Management Plan Update 

 Beaufort County is the managing partner for this county-wide stormwater master 
plan update. 

 The County has executed a contract with the consultant. 

 The Town has executed a cost-sharing Intergovernmental Agreement with the 
County. 

 Next Steps: The consultant begins work on the update. 

 

DIVISION/STAFF UPDATES 

 

Project Management 

 Hired a new construction manager who started on the December 28, 2015. 

 
Stormwater 

 Staff participated in an online meeting with Finance department and consultant 
to review and discuss the Stormwater Rate Model program. 

 Staff attended monthly Stormwater Utility Board meeting. 

 Staff presented the Town of Bluffton’s Stormwater Education Opportunities at 
the School District’s Environmental Liaison program. Approximately 15-20 
teachers were present and Town staff will be coordinating future 
projects/presentations with River Ridge Academy and MC Riley.  

 Town staff assisted MC Riley’s 5th grade class with implementation of their rain 
garden. Every 5th grade student was involved with some component of 
construction and learned about protecting our local water quality. 

 Town staff met with USCB’s Water Quality Laboratory to begin discussions 
regarding the Town’s future MS4 water quality monitoring needs. 

 Town staff worked with the County Channel to film a Stormwater Litter PSA 
directed at residents and boaters. Town staff voiced the PSA and it will be made 
available to Town staff prior to the end of the calendar year.  

 Town staff is currently working on website content for the Town’s new website 
layout.  

 Town staff delivered flyers to residents & businesses along the Town’s Christmas 
Parade route with information regarding road closures for the parade. 

 Town staff participated in the Annual Christmas Parade.  

 

 December Stormwater Inspections & Citizen Requests – 
o 126 Development and lot sediment and erosion control inspections, 

resulting in 90 inspections passing and 36 failing. Of those 36 that failed, 
22 resulted in 1st NTCs, 13 resulted in 2nd NTCs, and 1 resulted in an 
NOV, which was resolved and passed upon re-inspection. 

o Met on-site with builders & contractors seven (7) times to discuss non-
compliance issues and proper sediment and erosion control techniques.  

o Received 2 drainage complaints, 1 waste management compliant, and 2 
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construction complaint from homeowners. All complaints resulted in 
inspections and follow-ups with the homeowners to discuss and resolve the 
issue. 

o Responded to two (2) Illicit Discharge Detection & Elimination (IDDE) 
cases both of which have been resolved and no tickets were issued. 
 

 December Septic System Maintenance Assistance – 
o Four (4) septic system clean outs were performed. 

 

 December Data Collection – 
o Added 227 entries into GIS database for stormwater activity 
o Collected 16 nodes and 8 conveniences for the Town Stormwater Inventory 

to be used for the Town’s Stormwater Model. 
 

Public Works 

 Ditch/Drainage Maintenance – 
o Performed weekly street sweeping activities throughout Old Town, 

collecting and disposing of 20 cubic yards of debris. 
o Maintained the following ditch work shelves: 

 Tower Ditch South (commenced the repair work on three major 
damaged areas on the ditch shelf). 

o Performed routine maintenance on storm drains around Town. 
o Picked up litter and debris along the following road shoulders around the 

Town: 
 Simmonsville Road 
 Buck Island Road 
 Goethe Road 
 McCracken Circle 
 Masters Way 
 Hampton Parkway 
 Shultz Road 
 Dr. Mellichamp Road 
 Hilderbrand Road 

o Mowed the following ditch banks: 
 Hwy. 46 May River Road 
 Arrow Road 

o Performed routine mowing on road shoulders around the Town: 
 Buck Island Road 
 Simmonsville Road 
 Goethe Road 
 Shults Road 

 

 Beautification Program – 
o Maintained the underbrush at the Oyster Factory Park and Rotary 

Community Center. 
o Installed Christmas decorations in Old Town and Buckwalter Park. 
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o Installed Christmas decorations at Rotary Community Center. 
o Ongoing mowing and maintenance activities continue at Eagles Field. 
o Provided tree removal and pruning activities at Oyster Factory Park in 

advance of the lighting project. 
o Coordinated with the SCDOT for the removal of fallen limbs and brush on 

Buck Island Road near the Publix Shopping Center. Limbs and debris have 
been removed. 
 

 December Town Trash & Recycling Program – 
o 173 total phone calls 

 52 new services 
 22 trash pickups missed 
 6 recycle pickups missed 
 21 broken or missing cart replacements 
 72 miscellaneous calls 

o 6,553 Total Town of Bluffton residences served 
 

 December Work Requests Completed – 
o 25 

 

 Staff continues communications with Waste Management reviewing level of 
services and current monthly services. 

 Public Works team provided clean-up for parade route and staging areas after 
the Annual Christmas Parade. 

 Public Works team provided setup support for the Town’s Christmas Party. 
 Public Works team met with The Greenery team leaders that maintain Palmetto 

Bluff to review their beautification and maintenance procedures, as well as how 
their teams work together to achieve the standards required by Palmetto Bluff. 

 Staff met with representative from the Isle of Palms regarding their Christmas 
decorations and their procedures for testing, installation, and storage. 

 Staff had an online meeting and presentation with Big Belly Waste and 
Recycling Stations to obtain additional information about their products, 
focusing on solar compacting trash stations with a recycling receptacle. 

 Staff attended “Planning and Facilitating Collaborative Meetings” training. 
 

Attachments: 
1.        May River Update* 
2.        SCDHEC Shellfish Monitoring Data for the May River 

        3A. September – November Erosion and Sediment Control Inspection Trends 
    3B. Fiscal Year to Date Erosion and Sediment Control Inspection Totals 

4.  Illicit Discharge Complaints and Investigations  
5. Drainage Complaints Inspections  
6.      Fiscal Year 2016 Year to Date Citizen Requests for Stormwater Services  

Heat Map 
     

 

* Attachment noted above includes the latest updates in bold and italic font. 



May River Update

January 12, 2015 Attachment 1

ACTIVITY STATUS

 

May River Watershed Action Plan Wetlands 

Restoration:  Conceptual Phase

  Adjacent and offsite survey work has been 

completed preliminary wetland delineation, site 

characteristics and topography. A work authorization 

for wetland and subsurface hydrology evaluation was 

approved by the property owners. Monitoring wells 

have been installed  and  the Draft Hydrology 

Report is underway.

Additional Funding Opportunities

 The Town submitted a full application for a third 319 

Grant on 5/4/15. The Town was not awarded funding 

this grant cycle, but was encouraged to submit for the 

next 319 Grant cycle.    

May River Retrofit Project                                     

(Hampton Hall)

 Preliminary 2002 Palmetto Bluff Duck Pond Drainage 

area watershed model complete. Completed New 

Riverside BMP model for comparison to field 

observations. 2013 Pine Ridge model in support 

of retrofit project and the Watershed Model 

underway.

 Staff met with Hampton Hall to update project status, 

discuss easement acquisition, answer any questions, 

and discuss a path forward. This project is on hold 

until data is collected from May River 319 Grant 

Phase II to assess the efficacy of this project 

approach.

Weekly water quality testing ongoing.

Baseline data collection ongoing. Design by Thomas 

& Hutton and permitting complete. 

Construction bidding process underway.  All 

bids have been received and a contract with 

the lowest qualified bidder is being 

recommended to council for approval. Staff and 

consultant presented project and update at 

annual Pine Ridge POA meeting.

May River Watershed Model

May River 319 Grant - Phase I

May River Watershed Pilot Project

May River 319 Grant - Phase II
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Coliform 
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December 79.0 7.8 11.0 110.0 79.0 7.8 7.8 33.0 49.0 7.8 11.0 27.0 49.0 7.8 23.0 7.8 33.0 1.8 33.0 6.8 11.0 4.5 13.0 4.5

November 13.0 11.0 49.0 NS 2.0 17.0 33.0 NS 2.0 17.0 17.0 NS 4.5 2.0 33.0 NS 2.0 13.0 31.0 NS 1.7 13.0 6.8 NS

October 110.0 13.0 17.0 23.0 49.0 13.0 7.8 49.0 6.8 70.0 4.5 4.5 26.0 13.0 6.8 23.0 23.0 2.0 4.5 7.8 11.0 4.5 2.0 4.5

September 33.0 33.0 27.0 46.0 33.0 17.0 17.0 17.0 13.0 7.8 2.0 9.3 7.8 13 4.5 17.0 9.3 7.8 4.5 23.0 2.0 6.8 2.0 4.5

August 49.0 11.0 49.0 6.8 23.0 2.0 49.0 17.0 4.5 23 33.0 13.0 33.0 9.2 70.0 13.0 2.0 9.2 46.0 24.0 4.5 1.8 17.0 4.0

July 23.0 6.8 17.0 17.0 13.0 4.5 7.8 7.8 13.0 7.8 1.8 6.8 2.0 2.0 1.8 11.0 2.0 1.7 2.0 2.0 4.5 1.7 1.8 4.5

June NS 1600.0 NS 33.0 NS 920.0 NS 46.0 NS 1.7 NS 11.0 NS 1.7 NS 14.0 NS 11.0 NS 4.5 NS 7.8 NS 11.0

May 11.0 46.0 33.0 NS 17.0 13.0 33.0 NS 13.0 7.8 9.2 NS 11.0 7.8 49.0 6.8 1.7 4.0 7.8 6.8 7.8 2.0 2.0 23.0

April 17.0 1700.0 130.0 1.8 33.0 40.0 79.0 33.0 13.0 2.0 170.0 17.0 4.0 1.7 240.0 17.0 23.0 1.7 23.0 13.0 13.0 2.0 13.0 17.0

March 49.0 79.0 23.0 170.0 33.0 49.0 33.0 130.0 33.0 17.0 11.0 49.0 23.0 22.0 13.0 17.0 AS 22.0 6.8 13.0 7.8 2.0 4.5 6.8

February 49.0 350.0 110.0 13.0 17.0 46.0 33.0 14.0 7.8 79.0 79.0 1.8 4.5 49.0 79.0 1.8 17 17.0 33.0 7.8 17 7.8 13.0 2.0

January 6.1 23.0 49.0 79.0 4.0 17.0 79.0 79.0 2.0 23.0 13.0 49.0 4.5 13.0 11.0 33.0 2.0 4.5 7.8 17.0 1.7 4.5 2.0 7.8

Additional Samples 7.8
Additional Samples 6.8

Average Annual GeoMean 28.8 49.6 35.4 26.0 18.7 20.3 25.5 30.9 9.3 12.2 13.0 12.3 9.6 7.1 21.2 12.0 6.1 5.5 11.8 9.2 5.7 3.9 4.8 6.4

** Truncated GeoMetric Mean 34.0 31.0 37.0 23.0 17.0 21.0 14.0 10.0 11.0 10.0 7.0 11.0 7.0 6.0 7.0 5.0 4.0 4.0

** Truncated 90th Percentile 172.0 207.0 205.0 119.0 82.0 95.0 61.0 40.0 51.0 43.0 29.0 55.0 26.0 21.0 30.0 17.0 13.0 13.0

NS = No Sample

AS = Additional Samples

** Town staff calculations utilizing DHEC statistics

19-1619-19 19-19A 19-19B 19-19C 19-24

0

10

20

30

40

50

60

70

0

10

20

30

40

50

60

70

80

An
nu

al
 R

ai
nf

al
l (

in
ch

es
) 

Fe
ca

l C
ol

ifo
rm

 G
eo

M
ea

n 
(M

PN
) 

Year 

SC DHEC Shellfish Monitoring Stations Average Annual Fecal Coliform 
Rainfall Amount 19-19 19-19A 19-19B 19-19C 19-24 19-16

blewis
Typewritten Text
Attachment 2



Attachment 3A
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Town of Bluffton            September-October-November Inspection Trends 

Stormwater Erosion and Sediment Control Inspections 
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Attachment 3B

Town of Bluffton                               Fiscal Year to Date Inspection 
Stormwater Erosion and Sediment Control Inspections 
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* August was Andrea Berry first month inspecting 
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Illicit Discharge Complaints and Investagations
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• August was Andrea Berry first month inspectioning 
• August Concrete Company was fined and thier driver, as well as a paint contractor  

Town of Bluffton                                               Illicit Discharge Complaints and Investagations 
   Stormwater Drainage Complaints                                 Attachment # 4 
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   Stormwater Drainage Complaints                                 Attachment # 5 
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LEGEND: DISCLAIMER:
This  map  w as  c reated by the Stormw ater Management

Divis ion of the Tow n of Bluffton and is  s olely
intended to be us ed as  a grap hic al rep res entation for the

Tow n of Bluffton. The GIS map s  and data dis tributed
by the Stormw ater Management Divis ion of the Tow n

of Bluffton are derived from a variety of p ublic
and p rivate s ec tor s ourc es  c ons idered to be dep endable,
but the ac c urac y, c omp letenes s  and c urrenc y thereof are

not guaranteed. The Tow n of Bluffton makes  no w arranties ,
exp res s ed or imp lied, as  to the ac c urac y, c omp letenes s ,

c urrenc y, reliability, or s uitability for any p artic ular p urp os e
of information or data c ontained in or generated from the

tow n’s  Geograp hic  Information Sys tems  databas e.
Additionally, the Tow n of Bluffton or any agent, s ervant,

or emp loyee thereof as s ume no liability as s oc iated
w ith the us e of this  data, and as s ume no res p ons ibility

to maintain it in any matter or form.
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