


SC Department of Parks, Recreation & Tourism

Recreational Trails Program Grant

Buckwalter Place Greenway Trail



[Reports](#)
[Submitted](#)



The Town of Bluffton was awarded a \$100,000 grant from The South Carolina Department of Parks, Recreation & Tourism, Recreational Trails Program to design and construct the Buckwalter Place Greenway Trail.

Buckwalter Place Greenway Trail Schedule	Spring 2010	Summer 2010	Fall 2010	Winter 2010	March 2011
Surveying & Design/ Engineering					
Trail Construction					
Trail Grand Opening					
Grant Close-out					

Over the course of eighteen (18) months, the Town of Bluffton will utilize the funding to design and build a nature trail in the wetland buffer around Buckwalter Place.


The Buckwalter Place Greenway Trail is a partnership between the Town, County, and Buckwalter Place, LLC. Once construction is finished, the 1.35 mile pedestrian trail will be open to the public.



Town of Bluffton Grants in Action
SC PRT Recreational Trails Program Grant

[Back](#)

[More](#)




SC Department of Parks, Recreation & Tourism

Recreational Trails Program Grant


Buckwalter Place Greenway Trail

Financial Partners



The Town of Bluffton was awarded a Recreational Trails Program (RTP) grant of \$100,000 from the South Carolina Department of Parks, Recreation and Tourism for the design and construction of the Buckwalter Place Greenway Trail.

As the Town and Buckwalter Place/ Parcel 6 LLC are partners for this project, Buckwalter Place/ Parcel 6, LLC is contributing the required 20% match for this grant award, which is \$26,000. The total project costs are currently estimated at \$126,079.





SC Department of Parks, Recreation & Tourism

Recreational Trails Program Grant

Buckwalter Place Greenway Trail

Milestones Completed

- Grant Kick-off
- Coordination with Beaufort County and Buckwalter Place, LLC for necessary documentation
- Released Surveying & Design/ Engineering Request for Proposals
- Surveying & Design/ Engineering work completed
- Released Request for Proposals for Trail Construction

Path Forward

- Trail construction
- Release signage request for proposals
- Finish trail construction
- Install trail signage
- Grand Opening Ceremony for Trail Opening

